

Table 1. Project Information, PI, Liaison, and Status

Project No.	Amount	Subject	Principal Investigator	EMC Liaison	Project Status
EMC-2015-001	\$221,271	Class II Large Watercourse Study: Multiscale Investigation of Perennial Flow and Thermal Influence of Headwater Streams into Fish Bearing Systems	Kevin Bladon, Catalina Segura	Drew Coe, Matt House	Complete <ul style="list-style-type: none"> Additional publications expected?
EMC-2015-002	\$55,835	Forest Practice Rules Implementation and Effectiveness Monitoring (FORPRIEM) ver. 2.0.	E. Ashley Steel, Pat Cunningham	None	Complete and Closed
EMC-2015-004	Funding associated with EMC-2015-002	Effectiveness of Road Rules in Reducing Hydrologic Connectivity and Significant Sediment Discharge	Drew Coe, Bill Condon	None	Complete and Closed
EMC-2016-002	Not EMC-funded	Post-fire Effectiveness of the Forest Practice Rules in Protecting Water Quality on Boggs Mountain Demonstration State Forest	Joe Wagenbrenner, Kevin Bladon, Drew Coe, Don Lindsay	None	Complete and Closed
EMC-2016-003	\$700,000	Repeat LiDAR Surveys to Detect Landslides	Matt O'Connor	Sarah Bisbing	Project status presentation to be given 8/2- by Bill Short <ul style="list-style-type: none"> Update EMC deliverables on webpage

EMC-2017-001	\$192,251	Effects of Forest Stand Density Reduction on Nutrient Cycling and Nutrient Transport at the Caspar Creek Experimental Watershed	Helen Dahlke and Randy Dahlgren	Drew Coe	As of Dec 2021, the new plan is to train two other students on use of the analytical equipment sometime after January 2022 and draft a final report thereafter. <ul style="list-style-type: none"> Check in summer on progress; any presentations or reports going to be ready for the fall meeting?
EMC-2017-002	\$1,200	Boggs Mountain Demonstration State Forest (BMDSF) Post-Fire Automated Bird Recorders Study	Stacy Stanish	Stacy Stanish	Will give a project update at one of the fall meetings.
EMC-2017-006	\$114,844	Tradeoffs among riparian buffer zones	Rob York	Sarah Bisbing	Rob will present at the September meeting. <ul style="list-style-type: none"> Need new liaison? Or can I be that since this implementation is close to (or is) complete?
EMC-2017-007	\$71,278	Tree mortality in the Sierra Nevada	John Battles	Loretta Moreno	Final project presentation given in April; waiting on final report. <ul style="list-style-type: none"> Need two members to complete CRA once final report received
EMC-2017-008	\$108,986	CA FPRs and relation to fir mortality	Richard Cobb	Ben Waitman and Jessica Leonard	Final project presentation given in April; liaisons working on the CRA. <ul style="list-style-type: none"> Will the CRA be ready for one of the fall meetings?
EMC-2017-012	Funded elsewhere	Assessment of Night-Flying Forest Pest Predator Communities on Demonstration State Forests – with Monitoring across Seral	Michael Baker	Drew Coe	Will give a project update at one of the fall meetings. <ul style="list-style-type: none"> Update EMC website with project

		Stages and Silvicultural Prescriptions			
EMC-2018-003	\$101,802	Alternative Meadow Restoration	Chris Surfleet	Matt O'Connor	Final report and theses to be completed by end summer; will give final project presentation at one of the fall meetings. <ul style="list-style-type: none"> Need two members to complete CRA once final report received
EMC-2018-006	\$694,371	Effect of FPRS on Class II Effectiveness for Canopy Closure, Water Temperature, & Primary Productivity	Kevin Bladen, Catalina Segura, Matt House, and Drew Coe	Drew Coe, Matt House	Final results for this project are expected in 2023.
EMC-2019-002	\$68,168	Fuel Treatment Longevity and Maintenance	Feather River RCD/Michael Hall	Stacy Drury	Final project presentation to be given 8/2 <ul style="list-style-type: none"> Need two members to complete CRA once final report received Update EMC deliverables on webpage
EMC-2019-003	\$156,665	Fuel Treatment Effects on Water Yield	Terry Hogue and Alicia Kinoshita	Drew Coe and Pete Cafferata	Project status presentation to be given 8/2 <ul style="list-style-type: none"> Update EMC deliverables on webpage
EMC-2019-005	\$56,200	LWD Impacts on Channel Morphology and Salmonid Habitat	Cheryl Hayhurst	Bill Short	<ul style="list-style-type: none"> Due to fires/covid, this project ended up not being completed. The EMC paid out about \$9000 for equipment. How would the EMC like to proceed?
EMC 2021-003	\$448,510	Evaluating the Response of Native Pollinators to Fuel-Reduction Treatments in Managed Conifer Forests	James Rivers	TBD	<ul style="list-style-type: none"> Assign project liaison(s) Update EMC website with project

Table 2. Project PI, Liaison, and CRA Identity

EMC Member	EMC Project PI	Liaison	CRA	Notes
Loretta Moreno		EMC-2017-007		Awaiting final report; Need two members for CRA
Liz Forsburg Pardi				
Matt House	EMC-2018-006	EMC-2018-006 EMC-2015-001	EMC-2015-001	PI and Liaison are the same? Additional publications expected
Sal Chinnici				
Matt O'Connor	EMC-2016-003	EMC-2018-003		Do not have Liaison assigned Final report(s) expected summer
Leander Love-Anderegg				
Peter Freer-Smith				
Stacy Drury		EMC-2019-002		Will need final report and two members for CRA
Jessica Leonard			EMC-2017-008	CRA presentation expected in fall
Ben Waitman			EMC-2017-008	CRA presentation expected in fall
Drew Coe	EMC-2018-006 EMC-2015-004 EMC-2016-002	EMC-2018-006 EMC-2015-001 EMC-2017-001 EMC-2017-012 EMC-2019-003	EMC-2015-001	PI and Liaison are the same? Additional publications expected Expect final reports potentially in 2022 Expect final project report in fall Project update to be given 8/2 Project Complete and Closed Project Complete and Closed
Justin LaNier				
Clarence Hostler				
Bill Short		EMC-2019-005		Project closed without completion due to fires, covid, and funding timeline constraints; how to proceed?
Jim Burke				
David Fowler				
Anastasia Stanish	EMC-2017-002	EMC-2017-002		PI and Liaison are the same?
UNASSIGNED		EMC-2021-003 EMC-2016-003 EMC-2017-006		Do not have Liaisons assigned