

Table 1. Project PI, Liaison, and CRA Identity

EMC Member	Project PI(s)	Project Liaison	CRA Liaison	Notes
I. UNASSIGNED (Action Needed)	EMC-2022-005 Tori Norville & Mike Jones	Muerer	TBD	Need new project liaison; was Drew Coe. Provided project progress report and presentation in 2024. Anticipate final deliverables in 2025 (although may delay due to maternity leave in June 2025), with publications in 2026. Anticipate project progress report presentation in fall 2025. Assign project liaison at April 30 meeting (formerly Coe).
	EMC-2023-003 John Bailey	Chinnici	TBD	Still have at least 1.5 years of data collection and analysis left. Project liaison was Clarence Hostler but he stepped down in May, need to reassign.
	EMC-2017-002 Stacy Stanish	Waitman	Anderegg	Waiting on FRAP analysis, CDFW quantitative ecologist. Final project report, presentation, and CRA expected in 2024; not rcvd; expect results in early spring, and reporting deliverables in late 2025/early 2026. Status? Assign a CRA liaison.
	EMC-2017-001 Helen Dahlke	Coe/Stanish? Nannizzi	Lance Leigh	Project Complete; additional publications and CRA expected 2025; CRA draft shared 02/2025 at EMC meeting, but need another year realistically to complete the analyses and CRA. Who will be the project liaison, and is Lance definitely going to act as the other CRA author?
II. UNASSIGNED (NO action needed at this time)	EMC-2022-004 Rob York	Anderegg	TBD	Presentations conducted in 2023 and 2024 (still waiting on some links/files) Written progress report and progress report presentation provided to the EMC in 2024 Final deliverables expected 2025 (final project report and presentation, CRA); manuscript/thesis anticipated in 2026.
	EMC-2022-003 Nadia Hamey	Meurer	TBD	A conference presentation(s) had been planned for spring 2025; did that/those happen? Field tour planned 4/30/2025. Expected final project report and presentation originally in winter 2024/25, and field guide/technical report in spring 2025, delay to 2026. Anticipated draft CRA anticipated summer 2025, and final CRA by end 2025; now delay to 2026.
	EMC-2023-002 David Saah	Ghotzibadeh	TBD	First deliverables expected ~summer 2025. Expect final project presentation at fall meeting.

Updated June 16, 2025

EMC Member	Project PI(s)	Project Liaison	CRA Liaison	Notes
	EMC-2019-005 Cheryl Hayhurst	Short	TBD	Project closed without completion due to fires, covid, and funding timeline constraints; field tour April 2025, anticipate project results 2026. Bill Short is project liaison, would need to assign one more EMC member to do CRA once ready (unless Bill has a COI, in which case, we need two). Field tour occurred in April 2025, results anticipated 2026.
Jonathan Meurer	EMC-2022-003 Nadia Hamey	Meurer	TBD	Field tour occurred in April 2025. Expected final project report and presentation originally in winter 2024/25, and field guide/technical report in spring 2025, delay to 2026. Anticipated draft CRA anticipated summer 2025, and final CRA by end 2025; delay to 2026.
Sal Chinnici	EMC-2024-001 Katie Moriarty	Chinnici	Waitman Nannizzi	Surveys on project started April 15. Progress report to be given at June 2025 meeting.
	EMC-2024-004 Brian Dotters	Chinnici	Waitman	Progress report to be given at June 2025 meeting.
Matt O'Connor	EMC-2016-003 Bill Short	O'Connor	Fowler	Final project report, presentation, and CRA expected in 2024? CRA draft anticipated at fall 2025 meeting. Who is writing the CRA? Member Short is currently reviewing the summary report for this and cannot be a liaison; Member Dr. O'Connor and Dave Fowler will work on this CRA.
	EMC-2018-003 Chris Surfleet	O'Connor	Anderegg	All deliverables received; expect two publications in 2025. Did Drew present at the Management Committee meeting in April or May? Oriana Ramirez gave the presentation and there were no deliverables/materials; no changes were proposed to the FPRs. Could share the Powerpoint.
	EMC-2017-006 Rob York	O'Connor	Nannizzi	Final presentation completed. Confirmed not getting a final report on this. Completed Research Assessment expected June 2025. Publication anticipated (when?). Liaisons had a meeting with Dr. York last week about this; they will have a CRA draft ready for the next meeting.
	EMC-2019-003 Terry Hogue Alicia Kinoshita	Law	O'Connor	Draft CRA anticipated April 2025 meeting. Anticipate downloadable products in 2025?
	EMC-2017-007		Anderegg and Jones	CRA draft expected at June 2025 meeting – on agenda, but will be skipped as not ready. Push to fall meeting.

Updated June 16, 2025

EMC Member	Project PI(s)	Project Liaison	CRA Liaison	Notes
Dr. Leander Love-Anderegg	EMC-2022-004 York	Anderegg	TBD	Presentations conducted in 2023 and 2024 (still waiting on links/files). Written progress report and progress report presentation provided to the EMC in 2024. Final deliverables expected 2025 (final project report and presentation, CRA); manuscript/thesis anticipated in 2026.
	EMC-2018-003 Chris Surfleet	O'Connor	Anderegg	All deliverables received; expect two publications in 2025. Did Drew present at the Management Committee meeting in April or May? See above
	EMC-2017-007 John Battles	O'Connor	Anderegg & Jones	CRA draft expected at June 2025 meeting
Dr. Stacy Drury	EMC-2019-002 FR RCD Michael Hall	Coe	Drury	All deliverables received. Additional publication expected 2025.
Marjan Ghotbizadeh	EMC-2023-002 David Saah	Ghotzibadeh	TBD	First deliverables expected ~summer 2025. Expect final project presentation at fall meeting.
	EMC-2017-008 Richard Cobb	Waitman	Ghotzibadeh	Three additional publications and dataset anticipated 2025
Dr. Ben Waitman	EMC-2017-008 Richard Cobb	Waitman	Ghotzibadeh	Three additional publications and dataset anticipated 2025
	EMC-2018-006 Kevin Bladon Catalina Segura	Waitman	Nannizzi	Project report and presentation rcvd; CRA April 2025.
	EMC-2024-001 Katie Moriarty	Chinnici	Waitman & Nannizzi	Surveys on project started April 15
	EMC-2024-004 Brian Dotters	Chinnici	Waitman	
	EMC-2017-002 Stacy Stanish	Waitman	TBD	Waiting on FRAP analysis, CDFW quantitative ecologist. Final project report, presentation, and CRA expected in 2024; not rcvd; expect results in early spring, and reporting deliverables in late 2025/early 2026.
	EMC-2017-012 Michael Baker	Waitman	Waitman & Nannizzi	Final sampling summer 2024, deliverables expected 2027
Dr. Michael Jones	EMC-2021-003 James Rivers	Jones	Law	Expecting results and deliverables in 2025.
	EMC-2017-007 John Battles	O'Connor	Jones & Anderegg	CRA draft expected at June 2025 meeting

Updated June 16, 2025

EMC Member	Project PI(s)	Project Liaison	CRA Liaison	Notes
Drew Coe (stepped down early 2025)	EMC-2015-001	Coe	NA	Project Complete and Closed. Additional publications were expected in 2023, but none received, and per Drew project closed and nothing else expected as of 2025.
	EMC-2017-001 Dahlke & Dahlgren	Coe/Staniish?	Lance Leigh	Project Complete; additional publications and CRA expected 2025; CRA draft shared 02/2025 at EMC meeting, but need another year realistically to complete the analyses and CRA. Who will be the project liaison, and is Lance definitely going to act as the other CRA author?
	EMC-2015-004	Coe	NA	Project Complete and Closed
	EMC-2016-002	Coe	NA	Project Complete and Closed; 3-4 additional publications anticipated.
	EMC-2019-002 FR RCD Michael Hall	Drury	Coe	All deliverables received. Additional publication expected 2025.
Mathew Nannizzi	EMC-2018-006 Kevin Bladon Catalina Segura	Waitman	Nannizzi	Project report and presentation rcvd; CRA April 2025.
	EMC-2024-001 Katie Moriarty	Chinnici	Waitman & Nannizzi	Surveys on project started April 15
	EMC-2017-012 Michael Baker	Nannizzi	Waitman	Final sampling summer 2024, deliverables expected 2027
	EMC-2017-006 Rob York	O'Connor	Nannizzi	Final presentation completed. Confirmed not getting a final report on this. Completed Research Assessment expected June 2025. Publication anticipated (when?).
Bill Short	EMC-2016-003 Bill Short	O'Connor	Fowler	Final project report, presentation, and CRA expected in 2024? CRA draft anticipated at fall 2025 meeting. Who is writing the CRA? See above
	EMC-2019-005 Cheryl Hayhurst	Short	TBD	Project closed without completion due to fires, covid, and funding timeline constraints; field tour April 2025, anticipate project results 2026. Bill Short is project liaison, would need to assign one more EMC member to do CRA once ready (unless Bill has a COI, in which case, we need two)
Givonne Law	EMC-2019-003 Terry Hogue Alicia Kinoshita	Law	O'Connor	Draft CRA anticipated April 2025 meeting. Anticipate downloadable products in 2025?

Updated June 16, 2025

EMC Member	Project PI(s)	Project Liaison	CRA Liaison	Notes
	EMC-2021-003 James Rivers	Jones	TBD	Expecting results and deliverables in 2025.
David Fowler (support staff)	EMC-2016-003 Bill Short	O'Connor	Fowler	Final project report, presentation, and CRA expected in 2024? CRA draft anticipated at fall 2025 meeting. Who is writing the CRA? See above
Anastasia Stanish (support staff)	EMC-2017-002	Waitman	TBD	Waiting on FRAP analysis, CDFW quantitative ecologist. Final project report, presentation, and CRA expected in 2024; not rcvd; expect results in early spring, and reporting deliverables in late 2025/early 2026.
	EMC-2017-001 Dahlke & Dahlgren	Coe/Stanish?	Lance Leigh	Project Complete; additional publications and CRA expected 2025; CRA draft shared 02/2025 at EMC meeting, but need another year realistically to complete the analyses and CRA. Who will be the project liaison, and is Lance definitely going to act as the other CRA author?
Lance Leigh (Water Boards staff)	EMC-2017-001 Dahlke & Dahlgren	Coe/Stanish?	Lance Leigh	Project Complete; additional publications and CRA expected 2025; CRA draft shared 02/2025 at EMC meeting, but need another year realistically to complete the analyses and CRA. Who will be the project liaison, and is Lance definitely going to act as the other CRA author?

Table 2. Project Information, PI, Liaison, and Status

Project No.	Amount	Title	Principal Investigator	EMC Liaison	CRA Liaisons	Project Status
EMC-2024-004			Brian Dotters	Sal Chinnici	Dr. Ben Waitman	
EMC-2024-001		Balancing fuel considerations and rare carnivore habitat: an evaluation of risk and reward	Dr. Katie Moriarty	Sal Chinnici	Dr. Ben Waitman Matthew Nannizzi	Will give project update presentation at June 16 2025 mtg.
EMC-2023-003	\$245,905	Pre- and Post-Harvest Fuel Loads and Implications for Site Productivity	Dr. John D. Bailey	Formerly: Clarence Hostler (need to reassign)	TBD	<ul style="list-style-type: none"> Will give project update presentation at June 16 2025 mtg. Assign project liaison at June meeting.

Updated June 16, 2025

Project No.	Amount	Title	Principal Investigator	EMC Liaison	CRA Liaisons	Project Status
EMC-2023-002	\$89,375	Assessing Fire Hazard, Risk, and Post Fire Recovery for Watercourse and Lake Protection Zones (WLPZ) and riparian areas of California	David Saah, <i>Spatial Informatics Group</i>	Marjan Ghotbizadeh	Assign at fall meeting	<ul style="list-style-type: none"> New project, first deliverables expected in June 2024. Will give project presentation in fall 2025.
EMC-2022-005	\$41,950	Decay rate and fire behavior of post-harvest slash in coastal redwood forests	Tori Norville Dr. Michael Jones	Formerly: Drew Coe (need to reassign)	TBD	<ul style="list-style-type: none"> Progress report and presentation provided in 2024. Final deliverables anticipated 2025 (although may be delayed due to maternity leave in June 2025), with publications in 2026. Assign project liaison at June meeting.
EMC-2022-004	\$71,000	A critical evaluation of Forest Practice Regulation's capacity to accommodate forest restoration and resilience targets	Dr. Robert York	Dr. Leander Love-Anderegg	TBD	<ul style="list-style-type: none"> Presentations conducted in 2023 and 2024 (still waiting on some links/files) Written progress report and progress report presentation provided to the EMC in 2024; written progress report rcvd 04-2025 Final deliverables expected 2025 (final project report and presentation, CRA); manuscript/thesis anticipated in 2026.
EMC-2022-003	\$143,580	Santa Cruz Mountains Post-Fire Redwood Defect Study	Nadia Hamey	Jonathan Meurer	TBD 2026	<ul style="list-style-type: none"> A conference presentation(s) had been planned for spring 2025; did that/those happen? EMC field tour 4/30/2025 Expected final project report and presentation originally in winter 2024/25, and field guide/technical

Commented [KW1]: Double check my notes to see if anyone volunteered.

Updated June 16, 2025

Project No.	Amount	Title	Principal Investigator	EMC Liaison	CRA Liaisons	Project Status
						<p>report in spring 2025, delay to 2026. Anticipated draft CRA anticipated summer 2025, and final CRA by end 2025; delay to 2026.</p> <ul style="list-style-type: none"> • Won't start draft CRA though until final project report and presentation and main deliverables (field guide/tech report) are received.
EMC-2021-003	\$448,510	Evaluating the Response of Native Pollinators to Fuel-Reduction Treatments in Managed Conifer Forests	Dr. James Rivers	Dr. Michael Jones	Givonne Law	<ul style="list-style-type: none"> • Project presentation update given fall 2024 • Expecting results and deliverables in 2025
EMC-2019-005	\$56,200	LWD Impacts on Channel Morphology and Salmonid Habitat	Dr. Cheryl Hayhurst	Bill Short	Bill Short is project liaison, would need to assign one more EMC member to do CRA once ready (unless Bill has a COI, in which case, we need two)	<ul style="list-style-type: none"> • Field tour anticipated spring 2025. • No longer an EMC-funded project due to delays from covid and catastrophic wildfire, but as partial payments were made for equipment prior to expiration of contract funding, a revised research plan was developed and results will be shared with the EMC in 2026.
EMC-2019-003	\$156,665	Fuel Treatment Effects on Water Yield	Dr. Terry Hogue Dr. Alicia Kinoshita	Givonne Law (formerly Drew Coe)	Dr. Matt O'Connor Givonne Law	<ul style="list-style-type: none"> • Completed Research Assessment expected April 2025 • Angelina to follow up with PIs/liaisons about downloadable/online products (04/2025).
EMC-2019-002	\$68,168	Fuel Treatment Longevity and Maintenance	Feather River RCD Michael Hall	Dr. Stacy Drury	Dr. Stacy Drury Drew Coe	<ul style="list-style-type: none"> • Final project deliverables received. • Additional publication expected 2025.

Updated June 16, 2025

Project No.	Amount	Title	Principal Investigator	EMC Liaison	CRA Liaisons	Project Status
EMC-2018-006	\$694,371	Effect of FPRS on Class II Effectiveness for Canopy Closure, Water Temperature, & Primary Productivity	Dr. Kevin Bladon Dr. Catalina Segura Matt House Drew Coe	Dr. Ben Waitman	Dr. Ben Waitman Mathew Nannizzi	<ul style="list-style-type: none"> Final report and presentations completed Completed Research Assessment expected April 2025
EMC-2018-003	\$101,802	Alternative Meadow Restoration	Dr. Chris Surfleet	Dr. Matt O'Connor	Dr. Matt O'Connor Dr. Leander Love-Anderegg	<ul style="list-style-type: none"> Final report, presentations, and CRA received; presentation to the RPC in March 2025 (no rule change expected) Two publications expected (spring 2025, summer 2025)
EMC-2017-012	Funded elsewhere	Assessment of Night-Flying Forest Pest Predator Communities on Demonstration State Forests – with Monitoring across Seral Stages and Silvicultural Prescriptions	Dr. Michael Baker	Matthew Nannizzi Dr. Ben Waitman	Matthew Nannizzi Dr. Ben Waitman	<ul style="list-style-type: none"> In progress and deliverables up-to-date Final sampling summer 2024, with final deliverables expected 2027
EMC-2017-008	\$108,986	CA FPRs and relation to fir mortality	Dr. Richard Cobb	Dr. Ben Waitman	Dr. Ben Waitman Marjan Ghotbizadeh	<ul style="list-style-type: none"> Project Complete and Closed Three additional refereed publications and dataset expected 2025
EMC-2017-007	\$71,278	Tree mortality in the Sierra Nevada	Dr. John Battles	Dr. Matt O'Connor	Dr. Michael Jones Dr. Leander Love-Anderegg	<ul style="list-style-type: none"> Final deliverables all submitted Draft Completed Research Assessment expected June 2025 meeting
EMC-2017-006	\$114,844	Tradeoffs among riparian buffer zones	Dr. Rob York	Dr. Matt O'Connor	Mathew Nannizzi	<ul style="list-style-type: none"> Final presentation completed Completed Research Assessment expected June 2025

Updated June 16, 2025

Project No.	Amount	Title	Principal Investigator	EMC Liaison	CRA Liaisons	Project Status
						<ul style="list-style-type: none"> • Will not be getting a final report on this; CRA is already being developed. • Publication anticipated (when?).
EMC-2017-002	\$1,200	Boggs Mountain Demonstration State Forest (BMDSF) Post-Fire Automated Bird Recorders Study	Stacy Stanish	Dr. Ben Waitman	TBD	<ul style="list-style-type: none"> • Final analysis and project deliverables expected in 2023, but not received • Waiting on past deliverables (presentations/posters) as of 2022, 2023, and 2024; never received. • Project deliverables and Completed Research Assessment expected 2024; not received. Results expected late spring 2025, and project deliverable expected late 2025/early 2026.
EMC-2017-001	\$192,251	Effects of Forest Stand Density Reduction on Nutrient Cycling and Nutrient Transport at the Caspar Creek Experimental Watershed	Helen Dahlke Randy Dahlgren	Drew Coe (no longer with EMC)	Stacy Stanish (?) or Drew? Lance Leigh	<ul style="list-style-type: none"> • Final deliverables received • Completed Research Assessment drafted and presented Feb 2025, but additional analyses must be completed before the CRA can be completed, and that could take another year. • Additional refereed publication(s) expected 2025 or beyond - until then, work with Drew on wrapping up CRA and any publications.
EMC-2016-003	\$100,000	Repeat LiDAR Surveys to Detect Landslides	Bill Short Michael Fuller	Matt O'Connor	Dave Fowler Matt O'Connor	<ul style="list-style-type: none"> • In progress and deliverables up-to-date • Final project report, presentation, and CRA expected 2025.

Updated June 16, 2025

Project No.	Amount	Title	Principal Investigator	EMC Liaison	CRA Liaisons	Project Status
EMC-2016-002	Not EMC-funded	Post-fire Effectiveness of the Forest Practice Rules in Protecting Water Quality on Boggs Mountain Demonstration State Forest	Joe Wagenbrenner Kevin Bladon Drew Coe Don Lindsay	Drew Coe (although this didn't exist then, but he is taking that role on)	NA	<ul style="list-style-type: none"> Project work completed At least three additional publications are anticipated: 1) catchment scale runoff and sediment delivery across a range of soil burn severities; 2) long term recovery of salvage logged hillslope plots across a range of management treatments; and 3) runoff simulations detailing the effectiveness of skid trail BMPs on sediment delivery.
EMC-2015-004	Funding associated with EMC-2015-002	Effectiveness of Road Rules in Reducing Hydrologic Connectivity and Significant Sediment Discharge	Drew Coe Bill Condon	NA	NA	Complete and Closed
EMC-2015-002	\$55,835	Forest Practice Rules Implementation and Effectiveness Monitoring (FORPRIEM) ver. 2.0.	E. Ashley Steel Pat Cunningham	NA	NA	Complete and Closed
EMC-2015-001	\$221,271	Class II Large Watercourse Study: Multiscale Investigation of Perennial Flow and Thermal Influence of Headwater Streams into Fish Bearing Systems	Kevin Bladon Catalina Segura	Drew Coe Matt House	Drew Coe Matt House	Complete and Closed

Updated June 16, 2025